
BLACKFEET COMMUNITY WATER PROJECT 
BCWP P1-002        East Glacier Water Line/Tank 
Contractor - Chief Construction Specialties, Inc. 

February 3, 2003 

 
Contractor reached the area just east of the intake on 
lower Two Medicine Lake.    

 
Warm weather caused a normally dry creek bed to flow.  
Contractor has set up to protect area while crossing.  

 
Part of a flush hydrant that has been installed. 

 
Fusing of HDPE continues in this temporary shelter and is 
nearly complete for this project. 

 
Normally we may have 2-4’ of snow with 8-10’ drifts 
this time of year in this area. 

Pictures taken on 1/31/03 they all reflect work  in progress 
as it nears the intake.  Progress is good; weather has been 
a little too warm, some rain.  The contractor should reach 
the intake this week. 
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